

	September 5 12 19 26	October 3 10 17 24 31	November 7 14 21 28	December 5 12 19 26	January 2 9 16 23 30	February 6 13 20 27	March 5 12 19 26	April 2 9 16 23 30	May 7 14 21 28	June 4 11 18 25	July 2 9 16 23 30	August 6 13 20 27	September 3 10 17 24
1A Project Kick-Off Meeting	★												
1B Project Management Conf. Calls													
1C TAC Meetings			★			★		★			★		
<b>Define Service Area Characteristics</b>													
2A Market/Demographic Analysis													
2B Transit Propensity Index by Neighborhood													
2C Compare Existing Transit Coverage to Demand													
<b>Inventory and Analysis of Existing Services</b>													
3 Inventory and Analysis of Existing Services													
<b>System Level Trend Analysis</b>													
4A Data Collection and Analysis													
<b>System Level Ride-Checks - On/Off Counts</b>													
5 On/Off Counts & Pass. Survey		★											
<b>Public Participation/Outreach</b>													
6B Stakeholder Interview		★											
6C Public Participation/Outreach			PM					PM			PM		
6D General Public Surveys													
6E Newsletter													
6G Project Website													
<b>Peer Review and Analysis of Existing Services</b>													
7A Peer Review/Analysis of Existing services													
7B Route Evaluations													
7C Analysis of Existing Services													
<b>Identify and Evaluate Alternatives</b>													
8A Assess Needs/Identify Alternatives													
8B Evaluate Alternatives													
<b>Final Recommendations</b>													
9 Recommendations and Final Plan													
<b>Final Report</b>													
10 Final Report													

PM = Public Meeting      ★ = Consulting Team On-Site