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Identifying and Prioritizing NMT Projects  
As part of the Draft NMT Plan, potential projects will be prioritized using criteria and a 
scoring system.  NMT projects and programs of the highest quality will be identified based 
on their ability to provide benefits to the County in terms of health, mobility, safety, the 
environment and economy.  More than 600 projects were identified during the public input 
process. The prioritization process will allow the Review Committee  (PRJ) and the 
Consultants to consolidate the list into approximately 100 potential projects and provide 
input for the Project Recommendations section of the NMT Plan.  The scoring system will 
be used with the full NMT Technical Advisory Committee (NTAC) to develop a list of 
approximately 15 high priority projects, and to group all of the proposed projects into 
phased recommendations for Tier 1, Tier 2, and Tier 3, as follows. 

• >75 Points: Tier 1 projects are the highest potential projects for near-term project or 
program development within 1-5 years. 

• 50-75 Points: Tier 2 projects are projects and programs that can supplement the 
NMT initiative within 6-10 years.  

• <50 Points:  Tier 3 projects are included as long-term potential projects and 
programs over the next 10-20 years.  

 

The following are the steps involved in this part of the planning process: 
 

1: The consultant will integrate comments from the Project Review Committee  
(PRJ) into the Identification Criteria.  The consultants will use these Criteria to 
develop the list of 100 proposed projects.   
 
2: The consultant will integrate comments from the Project Review Committee  
(PRJ) into the Prioritization Matrix.  The NTAC will score the 100 projects and 
submit their prioritization rankings to the consultant.   At the committee’s discretion, 
projects from Tiers 1, 2, or 3 can be considered for more detailed analysis by the 
consultants as High Priority Projects.  This will allow for potential long-term projects 
to be advanced towards implementation along with ‘early win’ projects that can be 
developed in the short term.   
 
3: The consultant will compile the results of the prioritization process and use them 
to develop the High Priority Projects section of the NMT Plan.   
 
 

The identification and prioritization criteria are described in the table on the following page, 
followed by a  prioritization matrix that will be used in scoring the projects.   Based on the 
identified priorities, individual project description sheets will be developed for up to 20 
priority projects. 
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Ulster County NMT Plan:   

Project Identification Criteria 
 

Criteria Description Weight 

Environmental Benefits 
Provides conservation values, carbon 
neutral / energy reduction benefits 
and/or connects people to nature 

10 

 
Resident and Visitor 

Benefits 
 

Provides health, economic, and quality of 
life benefits, including increased access to 
physical activity, improved property 
values, and community enhancement 

10 

Transportation / 
Connectivity  

Provides transportation and recreational 
access to activity centers (schools, 
employment and commercial districts, 
parks and public lands) and/or increases 
potential use of non-motorized travel 

20 

Regional Benefits 

Potential to link into a network that 
extends throughout the County or 
provides NMT benefits to multiple 
communities 

10 

Multiple Use  

Walking, bicycling, in-line skating, 
equestrians, water trails and a diverse 
range of user groups will benefit from the 
proposed project or program.  

10 

Agency Support 
 
 

The project has the support of the 
agency responsible for its development, 
or has demonstrated public support that 
can lead to long-term success. 

5 
 

Enhances Safety for Non-
Motorized Travel 

The project will improve NMT safety, 
including people traveling along and 
across roadways, bridges, railroads, and 
waterways. 

20 

Geographic Diversity Provides geographic diversity of project 
and program locations. 10 

Implementation 
Ease of implementation based on the 
following factors: intact rights-of-way,  
funding, or design constraints 

5 
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Ulster County NMT Plan:   

Project Prioritization Criteria  
 

Criteria Points Maximum Score 

Transportation: Increases the use of 
non-motorized travel to destinations  

Access to Schools:  0-3 points max  
Access to Employment and Retail: 0-3  
Access to Parks & Recreation: 0-3 
Access to Transit: 0-3 
Access to Residential Neighborhoods: 0-3 

15 

System Connectivity:  Provides an 
essential link in creating a continuous 
NMT system within the study area.   

Provides an essential link in the proposed network; without 
this link, the system could not be completed:  15-20 points 
 
Important as a ‘stand alone project, but not critical to the 
overall system:  5-15 points 
 
A long-term element and potential future link in the 
system:  0-5 points 

20 

 Quality of Life Benefits: Project will 
provide quality of life benefits to the 
residents, visitors and businesses of 

Ulster County.   

Increases Tourism:  0-4 points max 
Environmental / Energy Benefits: 0-4 
Potential to attract / retain businesses: 0-4 
Increases Public Health / Fitness: 0-4 
Improves Traffic Safety: 0-4 

20 

Multiple Use:  Allows for a variety of 
user groups  

Bicyclists: 0-3 points max 
Pedestrians / Runners: 0-3 
Water Trail: 0-3 
Equestrian: 0-3 
X-C Skiing / Skating: 0-3 

15 

Agency Support: Project is supported 
by the organization(s) responsible for 
its implementation and management 

 

Project has full agency support (7-10 points) 
 
Project has potential to receive agency support (minimal 
“Cost to Readiness”)   (3-6) 
 
Project may be able to receive future support   (0-3) 

10 

Cost:  Project can be implemented 
within the costs provided based on 

identified opportunities and 
constraints  

Project can be implemented within the following range of 
unit costs: 
 
Less than $200k / mile or location    (8-10 points max) 
$200k - $500k / mile or location  (3-7 points)  
Greater than $500k / mile or location    (0-2 points) 
 
Non-Capital Projects:  0-10 points based on ability to reach 
the widest range of people per unit of cost required to 
develop policy or programs  
 

10 

Implementation: Project or program 
is ready to be advanced to 

implementation 

Presents significant constraints 
(0-2 points) 
 
Requires further study but has the potential to be advanced  
(3-7 points)  
 
Feasible and ready for implementation   (8-10 points max) 

10 
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Potential non-motorized Transportation project ideas were compiled from the following 
sources: 

 Woodstock , New York Public Meeting 
 Highland, New York Public Meeting 
 On-line web survey 
 Written Comments Received from Outreach Letter to Ulster County Municipal 

Officials & Educators 
 E-mail Comments Received via Project Web Site 
 Non-motorized Transportation Plan Advisory Committee  
 Ulster County Transportation Council Staff 
 Consultant Staff 

 
This process resulted in over 600 separate responses prompting the need for sorting by 
program type. This sorting is summarized in the tables below. 
 

Program Type # of Comments Percent # of Projects
Total 599 100.0% 100

On-street Bicycle Facilities 138 23.0% 23
New Trail development 88 14.7% 15

NMT Policy (Local-5, County-2, State-3) 57 9.5% 9
Connections / Complete Existing Trail 46 7.7% 8

Equestrian 35 5.8% 3
Pedestrian (sidewalks/crosswalks) 30 5.0% 5

Education 27 4.5% 4
Demonstration Projects 25 4.2% 5

Water Access 25 4.2% 4
Enforcement 17 2.8% 3

Safe Routes to School / School policy 17 2.8% 3
Partnership / Advocacy 13 2.2% 2

Safety (Revise based on Crash Data) 13 2.2% 2
Signage 11 1.8% 2
Transit 11 1.8% 2

Tourism 9 1.5% 2
Health 8 1.3% 1

Maintenance 8 1.3% 1
Trails in Highway Corridors 4 0.7% 1

Utility Corridors / NYCDEP Aqueduct 3 0.5% 1
Bike Parking 6 1.0% 1

Bridges 6 1.0% 1
ADA 1 0.2% 1

Funding 1 0.2% 1  
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Type of Project # in Top 100 % in Top 100 Proposed # in Top 20
Shared Use Paths 34 34.0% 7
New Trail Development 15 15.0%
Connections / Missing Links 8 8.0%
Upgrades to Existing Trails 8 8.0%
Trails in Highway Corridors 1 1.0%
Trails in Utility Corridors 1 1.0%
Bridges 1 1.0%
Bicycle Facilities 23 23.0% 5
Touring Routes 3 3.0%
Bike Parking 1 1.0%
Bike Lanes 14 14.0%
Paved Shoulders 5 5.0%
Pedestrian Facilities 11 11.0% 2
Accessibility / ADA 1 1.0%
Sidewalks 5 5.0%
Main Streets 4 4.0%
Crossings 1 1.0%
Programs & Policy 20 20.0% 4
Education 3 3.0%
Encouragement 1 1.0%
Policy 9 9.0%
Tourism 2 2.0%
Safe Routes to School 3 3.0%
Partnerships / Advocacy 2 2.0%
Transit 2 2.0%
Diverse Trail Uses 7 7.0% 1
Equestrians 3 3.0%
Water Trails / Water Access 4 4.0%
Operations & Maintenance 5 5.0% 2
Safety / Crash Locations 2 2.0%
Routine Repair 1 1.0%
Capital Maintenance 1 1.0%
Signage 1 1.0%  
 
The top 100 list was developed by analyzing the 600 projects that had multiple responses 
and fit within the scope of the NMT process. Projects with multiple requests were 
prioritized and assembled into the project summary. The “Top 100” list was then cross 
referenced with those projects that already had been awarded or proposed for funding via 
the MPO Transportation Improvement Process (TIP),  or had previous / ongoing planning 
efforts.  Other projects based on crash analysis, geographical diversity, and gap analysis were 
added to the list by the consultant team as appropriate. Inclusion in the MPO TIP process or 
other ongoing planning efforts did not preclude projects from the “top 100 list” but it will 
play an important role in whether or not further study efforts are pursued within the context 
of the NMT 15 High Priority Project process for development into project description 
sheets. The following list shows the project list by item, locality, and program type. The  
actual scoring values by criteria are shown at the end of this document. 
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Rank 
# Item Locality Program 

Type 

1 Share the Road Campaign County Encouragement 

2 Adopt MPO Funding Policy for % of  Funding 
for NMT County Policy 

3 RT 299 Bike Lanes / Trail: Continue West 
from Wallkill River to Carriage Roads 1 299 On-street 

4 Hudson River "Legacy Trail" Kingston North to 
Saugerties North County trail development 

5 Main Street Demonstration Projects (e.g. 
Woodstock/Rosendale/Hurley) Hamlets Demonstration 

6 Bicycling and Walking activities at Schools County school policy 

7 Woodstock - Art Walk / West Main St. 
Sidewalks Woodstock trail development 

8 Kingston Trolley Museum rail trail to Rondout  Rondout Partnership 

9 Bike racks at all libraries, town halls & transit 
stops   County Bike Parking 

10 Bike / Ped Access across all Hudson River 
Bridges County Bridges 

11 RT 299 Pathway adjacent  HVRT to New 
Paltz 299 trail development 

12 Shoulders Route 299 West of HVRT to Route 
44/55 299 on-street 

13 Kingston South to Rosendale (Rehab existing 
Trestle) Rosendale Bridges 

14 Safety Improvements - Town of Ulster 
Ulster/Lucas Ave Ulster On-street 

15 Demonstration Project Areas for Main Street 
Bike / Pedestrian Zone Phoenicia Demonstration 

16 Demonstration Project Areas for Main Street 
Bike / Pedestrian Zones Woodstock Demonstration 

17 Demonstration Project Areas for Main Street 
Bicycle/Pedestrian Zone Rosendale Demonstration 

18 Demonstration Project Areas for Main Street 
Bike / Pedestrian Zone Hurley Demonstration 

19 Demonstration Project Areas for Main Street 
Bike / Pedestrian Zone Highland Demonstration 

20 Demonstration Project Areas for Main Street 
Bike / Pedestrian Zones Ellenville Demonstration 

                                                 
1 Note: Projects 3, 11, & 12 will be combined to be Priority Project #4 Bicycle Pedestrian Demonstration 
Corridor – Project to be coordinated with and expand upon existing TIP project in same corridor 
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21 Boat launch in Gardiner near the 44/55 bridge Gardiner water access 

22 Kingston Ward 9 Bicycle / Pedestrian 
Improvements Kingston safety 

23 Bike Lanes in Uptown Kingston Kingston on-street 

24 
Demonstration Project Areas for Bike/Ped 
Demonstration Technology/Concept (RT 299 
Corridor) 

County Demonstration 

25  "Safe routes, Smart Kids" program" County Education 

26 New bike paths in Woodstock area  Woodstock Trail 
Development 

27 Cottekill Rd Sidewalk in Stone Ridge; access 
to school.   Stone Ridge safety 

28 Sidewalk/bike lane to Lenape Elementary 
School New Paltz SR2S 

29 Sidewalk: EG Myer School in Hurley to O&W 
Rail Trail / Historic District (Library / Museum) Hurley SR2S 

30 Safe route to bike on Glasco turnpike to 
Mount Marion school Woodstock SR2S 

31 Walking lane to Duzine Elementary School to 
Willie Road through the side woods New Paltz SR2S 

32 Urban Elementary School SR2S Plan tba SR2S 

33 Plattekill Elementary School SR2S Plan Plattekill SR2S 

34 Suburban Elementary School Plan tba SR2S 

35 
Sidewalks to Lloyd Middle school, elementary 
school) along New Paltz Road with access to 
Rail Trail.  

Lloyd SR2S 

36 

Connection from WVRT West to Ulster 
County CC (Note this potential Connection is 
different from the project Ulster CCC to O&W 
trail is funded in TIP) 

Stone Ridge Connections 

37 Bikeway on Route 9W from Kingston to the 
Poughkeepsie Bridge.   Highland On-street 

38 New  organization / network for bike/trail 
groups in Ulster County County Advocacy 

39 
Sidewalks provision based on density ranges 
e.g. 1 unit/acre = s/w 1 side; >/=2 du/acre = 
sw both sides 

County / Local Policy 

40 Sidewalks in Kerhonkson. Kerhonkson Pedestrian 

41 SR 32 Washington Avenue to Gateway - UC 
Transit Stop Ulster on-street 



Ulster County NMT Plan 
 

Project Prioritization Process  9 

42 Bike lanes on Main Street in New Paltz  New Paltz On-street 

43 Increase use of in-street crosswalk signage Local Policy 

44 Code for developers to put in sidewalks/paths 
as part of permit approval Local Policy 

45 Coordinate water access with Bridge 
reconstruction projects County Policy 

46 Bike / Ped Rest Areas / Kiosks / Facilities County Policy 

47 Mountain Bike Network West of Kingston / 
New Paltz County Diverse Trail 

Uses 

48 
Enforce and Expand Vehicle and Traffic Law 
1151 - Drivers yield to pedestrians in 
crosswalks 

State enforcement 

49 Lane Narrowing – “Road Diets” County Demonstration 

50 Slow speed zones (beyond school zones) Local Enforcement 

51 Ulster & Delaware Rail with Trail (Kingston to 
Delaware County Line) U&D Complete 

Existing Trail 

52 Motorist education of how to rely less on cars, 
use bikes for daily errands. County Education 

53 Expansion of Kerhonkson Rail-Trail South & 
North Kerhonkson Complete 

existing trail 

54 

Missing Links in O&W Rail Trails-Stone Ridge 
to Accord, Kerhonkson to Ellenville  Hudson 
Valley Rail trail extension to New Paltz and 
Wallkill Rail trail 

County Complete 
existing trail 

55 Enforce penalties for motorists in crashes with 
bikes/peds State Enforcement 

56 Signage Plan update – bike/ped/crosswalks  County Signage 

57 Connect Wallkill Valley RT with Hudson Valley 
RT 

WVRT to 
HVRT 

Trail 
development 

58 
Establish sidewalks from housing 
development to the trails (Ellenville, Hurley - 
Rte. 209) 

Hamlets Pedestrian 

59 Bicycle Encouragement Programs County Policy 

60 Increase Number of Water Access Points - 
HR, Espous, Wallkill, Rondout Local Water Access 

61 Water access coordination with HRVG Water 
Trail State Water Access 

62 Bike lanes on HW Dubois Dr in New Paltz  New Paltz On-street 

63 Bike lane / shoulder through High Falls High Falls on-street 
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64 Improve Bike/Ped. access to Bristol Beach via 
RT 300A Bristol Beach On-street 

65 Sidewalks / Bike Lanes in all highway 
Business Zones County Policy 

66 Establish the "Catskill 400" Trail network of 
the best trails in UC/Catskill area Catskill Park Diverse Trail 

Uses 

67 Hiking Trails County Diverse Trail 
Uses 

68 Bike Lane along Route 209 County on-street 

69 Bike lanes on State Routes 32 County on-street 

70 Route 32 Bike Lanes County On-street 

71 28A Bicycle Facilities County on-street 

72 Improvements to bike lanes on State Route 
28 from Delaware County Line to Phoenicia   Phoenicia on-street 

73 Old Post Road (Rifton to Esopus Bike Lanes) Esopus On-street 

74 Improve shoulders on the major roads 
between towns  County Policy 

75 Designated county wide trail system for 
multiple, all season use  County Policy 

76 County trails map  County Tourism 

77 
Bike paths along Kyserike RD and Lucas Ave 
and improvements to the rail trail between 
Lucas and Rt 209. 

Ulster trail development 

78 Separate motor vehicle lanes / ATV uses from 
bike & pedestration facilities County enforcement 

79 Equestrian Accessible Parking Areas 
(Trailers) County equestrian 

80 Provide signed and striped bike lanes on 
designated bike routes County Policy 

81 Develop shared services for trail and sidewalk 
development County Policy 

82 Link the two major rail trails (Kingston to High 
Falls, and Rosendale to Wallkill) County connections 

83 Shawangunk rail trail  connect  Gardner / New 
Paltz trail past the Shawangunk prison Shawangunk connections 

84 Dual surface trail (asphalt and stone) on 
Wallkill Valley Trail County equestrian 

85 Incentives for employers to encourage 
employees to walk / Bike to work  County advocacy 

86 
Designated bike lanes/ shoulders/ paths on 
the major highways, esp. Rt. 32, 213, and 
209. 

County on-street 
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87 

Kerhonkson to Kingston bike route (between 
Accord and the southern end of the new bike 
path to the west of 209; from the Esopous 
Creek to Kingston).    

County trail development 

88 Construct Sidewalks on HW Dubois Drive New Paltz Pedestrian 

89 Policy recommendations regarding lower 
speed limits on bike routes Local Policy 

90 Ulster County Transportation & Bike Station, 
for non motorized information and assistance 

Ellenville  /  
Kingston transit 

91 Loop Trail around Ashokan Reservoir Ashokan trail development 

92 Trail along NYC DEP aqueduct system 
(Rondout Reservoir & Ashokan Reservoir) Utilities utility corridor 

93 Springtown Road in Rosendale for Bike 
route/traffic calming Rosendale On-street 

94 Connections to the Long Path Catskill Park diverse trail uses 

95 
Equal treatment for horses in parks, on trails 
and roads.  Share the road and trail education 
for equestrians, motorists and other users. 

County equestrian 

96 Non-paved horse paths--if shared with bikes, 
post speed limits and rules of the trail  County equestrian 

97 Segway & wheel chair trail access for the 
disabled County ADA 

98 Canoe and kayak access to Ashokan 
Reservoir Ashokan water access 

99 Bicycle Events in Ulster County - On-line 
Calendar County tourism 

100 ADA Access to Transit County ADA 
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Ulster NMT:  Phase 2 Project Descriptions 
 
Draft:  July 17, 2007 
 
The following list was developed from public involvement and project team suggestions 
developed during the first phase of the Ulster NMT Plan.  Projects were identified and 
prioritized using a scoring matrix.   The list was balanced to include a range of bike/ped/trail 
facilities and programs, and to represent the geographic diversity of Ulster County.  Note 
that these projects will be advanced to a more detailed level during the NMT Plan, but they 
are not necessarily the top priority projects for the County.  Other priority projects are 
currently being advanced to implementation or are currently listed on the TIP for funding.  
The following projects represent the next phase of NMT projects for future development in 
Ulster County. 
 
 
1. Hudson River "Legacy Trail" Kingston North to Saugerties  
Develop concept plan for a new shared use trail that would extend the Hudson River 
Greenway trail system.  This corridor does not have a defined existing right of way, but is an 
important long-term connection. 
 
2. Trail - Kingston South to Rosendale (Trestle) 
Upgrade this critical link in the Ulster County system.  Identify access issues and alternatives 
for re-decking the historic trestle.  Concept will be based on previous planning concepts for 
the Rail Trail and the D&H Canal Corridor. 
 
3. Trolley Museum Trail to Kingston Point (RWT) 
Extend the existing trail at the Trolley Museum through the Rondout to Kingston Point.  
This project was identified in the Ulster County RWT study, and is a first phase towards the 
proposed RWT corridor trail. 
 
4. RT 299 Bike Demonstration Corridor  
East-west connection between the Hudson Valley Rail Trail and future access to the 
Minnewaska/Mohonk Carriage Trail network.  Concept will include a combination of path, 
bike lane and other innovative on-street / intersection improvements. 
 
5. Route 9W Bikeway 
On road bikeway from the Mid-Hudson Bridge to Kingston, including potential 
improvements to signage, shoulders and intersections. 
 
6. Woodstock - Art Walk & West Main Sidewalks 
Connection west of town center to Post Office, including integrated public art elements to 
enhance the streetscape. 
 
7. Phoenicia Hamlet Bike/Ped Improvements 
Main Street model “Best Management Practices” improvements in hamlet center. This will 
be a  
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8. Kingston Ward 9 Bike/Ped Improvements 
Urban neighborhood bike, pedestrian and traffic calming improvements. 
 
9. County Share the Roads/Drive Less Live More Program 
Education and encouragement program to communicate right-of-way compliance and 
reduced automobile dependence. 
 
10. County Wide Bike Parking Program (Municipal Facilities) 
Program to provide bike racks at libraries and municipal offices. 
 
11. SR2S - Plattekill Elementary School 
Bike / ped improvements in school zone to encourage improved safety and access. 
 
12. SR2S – EG Myer School, Hurley 
Bike / ped improvements in school zone to encourage improved safety and access. 
 
13. Mountain Bike Park - West of Kingston 
Improved access and trail development of a destination facility for off-road bicycling. 
 
14. Crash Locations - Town of Ulster - Lucas/Ulster Aves 
Traffic safety improvements to identified bike/ped crash location. 
 
15. Crash Locations - Ellenville Route 209 
Traffic safety improvements to identified bike/ped crash location. 
 
16. Central Place to NMT System Access Management  
Provide policies and recommendations for improving access and linkages to existing and 
proposed non-motorized transportation system links from residential and commercial land 
use centers. This will be addressed in Policy Section of Draft Plan and / or in Hamlet 
Executive Summaries 
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Rank 
# Item Locality 

Program 
Type 

Top 
100 

Transpor
-tation 

System 
Connec-

tivity 
Quality 
of Life 

Multiple 
Use 

Agency 
Support Cost 

Impleme-
ntation 

Total 
Points Idea Source 

1 
Share the Road 
Campaign County 

Encourage
ment yes 15 15 19 12 10 9 8 88 Committee 

2 

Adopt MPO Funding 
Policy for % of  
Funding for NMT County Policy yes 15 15 19 15 8 10 5 87 Committee 

3 

RT 299 Bike Lanes / 
Trail: New Paltz to 
Carriage Roads 299 On-street Yes 15 19 19 12 10 2 8 85 Committee 

4 

Hudson River "Legacy 
Trail" Kingston North 
to Saugerties 

North 
County 

trail 
developme

nt yes 15 20 20 15 10 2 3 85 Committee 

5 

Main Street 
Demonstration 
Projects (e.g. 
Woodstock/Rosendal
e/Hurley) Hamlets 

Demonstrat
ion  yes 15 15 19 9 10 8 8 84 Public Meeting 

6 
Bicycling and Walking 
activities at Schools County 

school 
policy yes 15 15 16 9 10 10 9 84 NTAC 

7 

Woodstock - Art Walk 
/ West Main St. 
Sidewalks Woodstock 

trail 
developme

nt yes 15 15 19 15 10 5 5 84 Web Survey 

8 

Kingston Trolley 
Museum rail trail to 
Rondout  Rondout Partnership Yes 15 13 15 15 10 6 9 83 Public Meeting 

9 

Bike racks at all 
libraries, town halls & 
transit stops   County 

Bike 
Parking yes 15 15 20 3 10 10 10 83 Public Meeting 

10 

Bike / Ped Access 
across all Hudson 
River Bridges County Bridges NO 15 15 19 12 9 5 8 83 Web Survey 
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11 

RT 299 Pathway 
adjacent  HVRT to 
New Paltz 299 

trail 
developme

nt Yes 15 19 19 9 10 2 8 82 Public Meeting 

12 

Shoulders Route 299 
West of HVRT to 
Route 44/55 299 on-street Yes 15 19 19 9 10 2 8 82 Web Survey 

13 

Kingston South to 
Rosendale (Rehab 
existing Trestle) Rosendale Bridges yes 15 20 20 10 10 2 5 82 Web Survey 

14 

Safety Improvements 
- Town of Ulster 
Ulster/Lucas Ave Ulster On-street Yes 15 19 19 9 10 3 6 81 Web Survey 

15 

Demonstration Project 
Areas for Main Street 
Bike / Pedestrian 
Zone Phoenicia 

Demonstrat
ion yes 15 15 20 11 10 5 5 81 Committee 

16 

Demonstration Project 
Areas for Main Street 
Bike / Pedestrian 
Zones Woodstock 

Demonstrat
ion  yes 15 15 20 11 10 5 5 81 Committee 

17 

Demonstration Project 
Areas for Main Street 
Bicycle/Pedestrian 
Zone Rosendale 

Demonstrat
ion  yes 15 15 20 11 10 5 5 81 Committee 

18 

Demonstration Project 
Areas for Main Street 
Bike / Pedestrian 
Zone Hurley 

Demonstrat
ion  yes 15 15 20 11 10 5 5 81 Committee 

19 

Demonstration Project 
Areas for Main Street 
Bike / Pedestrian 
Zone Highland 

Demonstrat
ion  yes 15 15 20 11 10 5 5 81 Committee 

20 

Demonstration Project 
Areas for Main Street 
Bike / Pedestrian 
Zones Ellenville   yes 15 15 20 11 10 5 5 81 Committee 
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21 

Boat launch in 
Gardiner near the 
44/55 bridge  Gardiner 

water 
access yes 10 15 19 9 10 9 9 81 Web Survey 

22 

Kingston Ward 9 
Bicycle / Pedestrian 
Improvements Kingston safety yes 15 15 19 9 10 6 7 81 written comment 

23 
Bike Lanes in Uptown 
Kingston Kingston on-street Yes 15 19 19 3 8 9 8 81 Web Survey 

24 

Demonstration Project 
Areas for Bike/Ped 
Demonstration 
Technology/Concept 
(RT 299 Corridor) County 

Demonstrat
ion yes 15 15 20 7 9 5 9 80 b tobin 

25 
 "Safe routes, Smart 
Kids" program" County Education yes 15 15 16 6 10 9 8 79 Public Meeting 

26 
New bike paths in 
Woodstock area  Woodstock 

trail 
developme

nt yes 15 15 19 10 10 5 5 79 Web Survey 

27 

Cottekill Rd Sidewalk 
in Stone Ridge; 
access to school.   

Stone 
Ridge safety yes 12 15 16 12 10 6 8 79 Web Survey 

28 

Sidewalk/bike lane to 
Lenape Elementary 
School New Paltz SR2S yes 12 15 16 12 10 6 8 79 

health advisory 
comm. 

29 

Sidewalk: EG Myer 
School in Hurley to 
O&W Rail Trail / 
Historic District 
(Library / Museum) Hurley SR2S yes 12 15 16 12 10 6 8 79 e-mail 

30 

Safe route to bike on 
Glasco turnpike to 
Mount Marion school Woodstock SR2S yes 12 15 16 12 10 6 8 79 Staff 

31 

Walking lane to Duzine 
Elementary School to Willie 
Road through the side 
woods New Paltz SR2S yes 12 15 16 12 10 6 8 79 

health advisory 
comm. 
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32 
Urban Elementary 
School SR2S Plan tba SR2S yes 12 15 16 12 10 6 8 79 Committee 

33 
Plattekill Elementary 
School SR2S Plan Plattekill SR2S yes 12 15 16 12 10 6 8 79 Committee 

34 
Suburban Elementary 
School Plan tba SR2S yes 12 15 16 12 10 6 8 79 Staff 

35 

Sidewalks to Lloyd 
Middle school, 
elementary school) 
along New Paltz Road 
with access to Rail 
Trail.  Lloyd SR2S yes 12 15 16 12 10 6 8 79 written comment 

36 

Connection from 
WVRT to Ulster 
County CC 

Stone 
Ridge 

Connection
s yes 15 15 14 15 10 5 5 79 D Doyle 

37 

Bikeway on Route 9W 
from Kingston to the 
Poughkeepsie Bridge.   Highland On-street Yes 15 20 16 3 9 7 7 77 web Survey 

38 

New  organization / 
network for bike/trail 
groups in Ulster 
County County Advocacy NO 7 15 16 15 8 8 8 77 Public Meeting 

39 

Sidewalks provision 
based on density 
ranges e.g. 1 
unit/acre = s/w 1 side; 
>/=2 du/acre = sw 
both sides 

County / 
Local Policy yes 15 15 18 9 10 5 5 77 D Doyle 

40 
Sidewalks in 
Kerhonkson. 

Kerhonkso
n Pedestrian Yes 15 15 17 9 10 5 5 76 Web Survey 

41 

SR 32 Washington 
Avenue to Gateway - 
UC Transit Stop Ulster on-street yes 15 15 16 3 10 9 8 76 NTAC 

42 
Bike lanes on Main 
Street in New Paltz  New Paltz On-street Yes 15 15 16 3 10 9 8 76 Web Survey 
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43 

Increase use of in-
street crosswalk 
signage Local Policy yes 15 15 20 9 7 5 5 76 NTAC 

44 

Code for developers 
to put in 
sidewalks/paths as 
part of permit 
approval Local Policy yes 15 12 16 9 9 10 5 76 NTAC 

45 

Coordinate water 
access with Bridge 
reconstruction 
projects County Policy Yes 3 15 18 12 10 9 9 76 Public Meeting 

46 
Bike / Ped Rest Areas 
/ Kiosks / Facilities County Policy yes 12 15 19 15 10 2 2 75 Staff 

47 

Mountain Bike 
Network West of 
Kingston / New Paltz County 

Diverse 
Trail Uses yes 15 14 16 9 7 7 7 75 Staff 

48 

Enforce and Expand 
Vehicle and Traffic 
Law 1151 - Drivers 
yield to pedestrians in 
crosswalks State 

enforceme
nt yes 15 15 16 6 9 9 5 75 Public Meeting 

49 
Lane Narrowing – 
“Road Diets” County 

Demonstrat
ion yes 15 15 18 9 6 6 4 73 NTAC 

50 

Slow speed zones 
(beyond school 
zones) Local 

Enforceme
nt yes 15 15 19 12 2 5 5 73 Public Meeting 

51 

Ulster & Delaware 
Rail with Trail 
(Kingston to Delaware 
County Line) U&D 

Complete 
Existing 

Trail yes 15 15 20 10 10 1 1 72 NTAC 

52 

Motorist education of 
how to rely less on 
cars, use bikes for 
daily errands. County Education yes 15 15 8 15 9 5 5 72 Public Meeting 
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53 

Expansion of 
Kerhonkson Rail-Trail 
South & North 

Kerhonkso
n 

complete 
existing 

trail yes 12 15 20 15 5 2 2 71 Web Survey 

54 

Missing Links in O&W 
Rail Trails-Stone 
Ridge to Accord, 
Kerhonkson to 
Ellenville  Hudson 
Valley Rail trail 
extension to New 
Paltz and Wallkill Rail 
trail County 

complete 
existing 

trail yes 12 15 20 15 5 2 2 71 Web Survey 

55 

Enforce penalties for 
motorists in crashes 
with bikes/peds State 

Enforceme
nt yes 10 15 20 6 9 9 2 71 Public Meeting 

56 
Signage Plan update 
– bike/ped/crosswalks  County Signage yes 5 15 15 15 9 6 6 71 Public Meeting 

57 

Connect Wallkill 
Valley RT with 
Hudson Valley RT 

WVRT to 
HVRT 

trail 
developme

nt yes 8 20 20 12 8 1 1 70 Public Meeting 

58 

Establish sidewalks 
from housing 
development to the 
trails (Ellenville, 
Hurley - Rte. 209) Hamlets Pedestrian Yes 15 15 19 6 10 2 2 69 Public Meeting 

59 

Bicycle 
Encouragement 
Programs County Policy yes 10 15 15 15 8 1 5 69 Web Survey 

60 

Increase Number of 
Water Access Points - 
HR, Espous, Wallkill, 
Rondout Local 

Water 
Access yes 3 20 16 12 8 5 5 69 NTAC 

61 

Water access 
coordination with 
HRVG Water Trail State 

Water 
Access yes 3 20 16 12 8 5 5 69 NTAC 
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62 

Bike lanes on HW 
Dubois Dr in New 
Paltz  New Paltz On-street Yes 15 12 12 3 9 9 9 69 Committee 

63 
Bike lane / shoulder 
through High Falls High Falls on-street Yes 15 12 12 3 9 9 9 69 Web Survey 

64 

Improve Bike/Ped. 
access to Bristol 
Beach via RT 300A 

Bristol 
Beach On-street yes 15 12 12 3 9 9 9 69 Public Meeting 

65 

Sidewalks / Bike 
Lanes in all highway 
Business Zones County Policy yes 15 15 19 9 5 2 3 68 Committee 

66 

Establish the "Catskill 
400" Trail network of 
the best trails in 
UC/Catskill area 

Catskill 
Park 

Diverse 
Trail Uses yes 15 12 15 9 7 5 5 68 Committee 

67 Hiking Trails County 
Diverse 

Trail Uses yes 15 5 20 12 5 5 5 67 Committee 

68 
Bike Lane along 
Route 209 County on-street Yes 15 12 12 3 9 7 9 67 Web Survey 

69 
Bike lanes on State 
Routes 32 County on-street Yes 15 12 12 3 9 7 9 67 Web Survey 

70 Route 32 Bike Lanes County On-street yes 15 12 12 3 9 7 9 67 Committee 

71 28A Bicycle Facilities County on-street yes 15 12 12 3 9 7 9 67 NTAC 

72 

Improvements to bike 
lanes on State Route 
28 from Delaware 
County Line to 
Phoenicia   Phoenicia on-street yes 15 12 12 3 9 7 9 67 Web Survey 

73 

Old Post Road (Rifton 
to Esopus Bike 
Lanes) Esopus On-street yes 15 12 12 3 9 7 9 67 Committee 
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74 

Improve shoulders on 
the major roads 
between towns  County Policy Yes 10 15 15 15 8 1 2 66 Web Survey 

75 

Designated county 
wide trail system for 
multiple, all season 
use  County Policy Yes 10 15 15 15 8 1 2 66 Web Survey 

76 County trails map  County Tourism yes 5 10 16 10 10 8 7 66 Web Survey 

77 

Bike paths along 
Kyserike RD and 
Lucas Ave and 
improvements to the 
rail trail between 
Lucas and Rt 209. Ulster 

trail 
developme

nt yes 12 10 10 15 8 6 5 66 Web Survey 

78 

Separate motor 
vehicle lanes / ATV 
uses from bike & 
pedestration facilities County 

enforceme
nt yes 10 12 12 9 8 9 5 65 web Survey 

79 

Equestrian Accessible 
Parking Areas 
(Trailers) County equestrian yes 15 5 15 3 8 9 9 64 Web Survey 

80 

Provide signed and 
striped bike lanes on 
designated bike 
routes County Policy Yes 10 15 15 15 8 1   64 Public Meeting 

81 

Develop shared 
services for trail and 
sidewalk development County Policy yes 15 15 12 10 2 5 5 64 Public Meeting 

82 

Link the two major rail 
trails (Kingston to 
High Falls, and 
Rosendale to Wallkill) County 

connection
s yes 12 15 10 15 8 1 1 62 Web Survey 

83 

Shawangunk rail trail  
connect  Gardner / New 
Paltz trail past the 
Shawangunk prison 

Shawangu
nk 

connection
s yes 12 15 10 15 6 3 1 62 web Survey 



Ulster County NMT Plan 
 

Project Prioritization Process  23 

84 

Dual surface trail 
(asphalt and stone) 
on Wallkill Valley Trail County equestrian yes 9 12 8 15 5 8 5 62 Public Meeting 

85 

Incentives for 
employers to 
encourage employees 
to walk / Bike to work  County advocacy yes 3 10 16 15 7 8 2 61 Web Survey 

86 

Designated bike 
lanes/ shoulders/ 
paths on the major 
highways, esp. Rt. 32, 
213, and 209. County on-street yes 15 15 18 3 5 2 3 61 web Survey 

87 

Kerhonkson to 
Kingston bike route 
(between Accord and 
the southern end of 
the new bike path to 
the west of 209; from 
the Esopous Creek to 
Kingston).    County 

trail 
developme

nt yes 10 10 12 8 5 8 8 61 web Survey 

88 
Construct Sidewalks 
on HW Dubois Drive New Paltz Pedestrian Yes 15 10 10 6 7 5 7 60 e-mail 

89 

Policy 
recommendations 
regarding lower speed 
limits on bike routes Local Policy Yes 10 10 18 6 5 10 1 60 NTAC 

90 

Ulster County 
Transportation & Bike 
Station, for non 
motorized information 
and assistance 

Ellenville  /  
Kingston transit yes 15 7 15 8 8 2 5 60 Public Meeting 

91 
Loop Trail around 
Ashokan Reservoir Ashokan 

trail 
developme

nt yes 6 14 18 6 5 8 2 59 Committee 

92 
Trail along NYC DEP aqueduct 
system (Rondout Reservoir & 
Ashokan Reservoir) Utilities 

utility 
corridor yes 6 10 20 12 3 3 3 57 NTAC 
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93 

Springtown Road in 
Rosendale for Bike 
route/traffic calming Rosendale On-street Yes 15 10 10 6 5 5 5 56 Public Meeting 

94 
Connections to the 
Long Path 

Catskill 
Park 

diverse trail 
uses yes 10 10 10 6 7 5 5 53 Committee 

95 

Equal treatment for 
horses in parks, on 
trails and roads.  
Share the road and 
trail education for 
equestrians, motorists 
and other users. County equestrian yes 15 10 7 4 5 5 5 51 web Survey 

96 

Non-paved horse 
paths--if shared with 
bikes, post speed 
limits and rules of the 
trail  County equestrian yes 15 10 7 4 5 5 5 51 web Survey 

97 

Segway & wheel chair 
trail access for the 
disabled County ADA yes 5 5 8 5 7 5 5 40 Public Meeting 

98 

Canoe and kayak 
access to Ashokan 
Reservoir Ashokan 

water 
access yes 3 5 10 7 5 5 5 40 Web Survey 

99 

Bicycle Events in 
Ulster County - On-
line Calendar County tourism yes 0 5 8 3 5 9 9 39 NTAC 

100 
ADA Access to 
Transit County ADA yes 3 5 8 3 10 2 2 33 Committee 

*Remove 
UCTC 

Complete D&H Trail 
from Kingston to 
Hurley D&H  

Complete 
Existing 

Trail NO 0 0 0 0 0 0 0 0 NTAC 

Remove 
UCTC 

Walkway Over the 
Hudson / Highland 
Rail Trail to New 
Paltz.  Highland 

connection
s NO 0 0 0 0 0 0 0 0 web Survey 
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Remove 
UCTC 

Traffic Signal Loop 
Detectors for Bicycles New Paltz 

Demonstrat
ion NO 0 0 0 0 0 0 0 0 b tobin 

Remove 
UCTC 

Equestrian Park in the 
Ellenville / Wawarsing 
area Wawarsing equestrian NO 0 0 0 0 0 0 0 0 web Survey 

Remove 
UCTC 

Clean paths along 
water ways, stop 
illegal dumping in 
rural areas along 
parking sights for 
pathways County 

maintenanc
e NO 0 0 0 0 0 0 0 0 Web Survey 

Remove 
UCTC 

Rotary Park Trail 
Cleanup / Adopt a 
Trail. County 

maintenanc
e NO 0 0 0 0 0 0 0 0 Web Survey 

Remove 
UCTC 

Bike lanes on Rte 299 
to Fair Grounds New Paltz on-street NO 0 0 0 0 0 0 0 0 Web Survey 

Remove 
UCTC 

County Rte. 7 Bicycle 
Improvements County On-street NO 0 0 0 0 0 0 0 0 Public Meeting 

Remove 
UCTC 

South Putt Corners 
Road County On-street NO 0 0 0 0 0 0 0 0 Committee 

Remove 
UCTC 

Walking/Parking 
Improvements in 
Stone Ridge business 
district 

Stone 
Ridge pedestrian NO 0 0 0 0 0 0 0 0 Web Survey 

Remove 
UCTC 

Bike lanes at lower 
end of the Cherry Hill 
-- Joalyn Road section 
& Main Street  County pedestrian NO 0 0 0 0 0 0 0 0 Committee 

Remove 
UCTC 

Policy for including 
trail/open space 
easements along 
utility corridors County Policy NO 0 0 0 0 0 0 0 0 Public Meeting 
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Remove 
UCTC 

Impact fees for open 
space acquisition / 
trail construction County Policy NO 0 0 0 0 0 0 0 0 NTAC 

Remove 
UCTC 

Establish Incentives 
(Car free days, 
discounts for cyclists, 
ride to work benefits 
for employers, etc.) County Policy NO 0 0 0 0 0 0 0 0 Public Meeting 

Remove 
UCTC 

Use a portion of gas 
taxes to support 
Alternative Transport State Policy NO 0 0 0 0 0 0 0 0 Public Meeting 

Remove 
UCTC 

Improve intersection 
at Broadway/Chandler 
Drive & Route 209 in 
Stone Ridge  

Stone 
Ridge safety NO 0 0 0 0 0 0 0 0 Web Survey 

Remove 
UCTC 

Increase use of in-
street crosswalk 
signage County Safety NO 0 0 0 0 0 0 0 0 Public Meeting 

Remove 
UCTC 

1/2 mile "no bus pick-
up" zones around 
schools County 

school 
policy NO 0 0 0 0 0 0 0 0 Public Meeting 

Remove 
UCTC 

Establish New Paltz 
Shuttle bike racks to 
take cyclists to 'Gunks New Paltz Transit NO 0 0 0 0 0 0 0 0 Public Meeting 

 
*Note: projects listed above #100 were removed from this list per UCTC comments 
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